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SITE SERVICES AND INTERFACE REQUIREMENTS MATRIX 

 

 
Services listed in the Portsmouth Site Services and Interface Requirements Matrix shall be performed in accordance with the 
Performance Work Statement. 
 
Legend for Matrix – The Legend for the primary Matrix users/providers is as follows: 
 

ETS   Environmental Technical Services Contract (or) 
D&D   D&D /Remediation Contract (or) 
FSS   Infrastructure Support Services/Facilities Support Services Contract (or) 
USEC   United States Enrichment Corporation Contract (or) 
Other Site Users Examples: Ohio National Guard, DUF6 Conversion Project 
Cost Allocation The term “cost allocation” means the individual contractor will incur the cost for performing that activity 

   
 
Types of Interfaces – Applies to D&D contractor 
 
1. Information (I):  knowledge (data, facts, etc) gathered or supplied  

2. Physical (P):  systems in tangible contact (i.e., ‘pipe-to-pipe’), or a physical exchange of product or materials 

3. Service (S):  provision of work for another contractor 
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PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I Master Plan - The D&D contractor 

reviews and updates.  The overall 

cleanup strategy document is 

maintained by the D&D contractor.  

Provides input 

 

 

 

 

 

 

Update and 

maintain 

Provides input Provides 

input 

Provides 

input 

C.A.2.7.1 D&D contractor bears the 

cost burden for work 

necessary to maintain and 

update; other 

contractors/users bear 

internal and implementation 

costs 

I Regulatory Compliance and Permits – 

Comply, develop, renew existing 

permits and/or obtain new permits as 

necessary.  The majority of the 

permits will be the responsibility of the 

D&D contractor.  Other contractors will 

also have limited number of permit 

responsibilities for its respective work. 

Provide 

information to 

D&D contractor, 

if needed.   

Renews existing 

permits and 

obtain new 

permits for D&D 

Project. 

Responsible for 

maintaining the 

comprehensive 

list of permits.  

Renews 

existing 

permits and 

obtain new 

permits for 

Facility 

Support 

activities. 

Provide 

information to 

D&D 

contractor, if 

needed.   

Renews 

existing 

permits and 

obtain new 

permits for 

Lease Areas. 

Provide 

information to 

D&D 

contractor, if 

needed.   

Provide 

information to 

D&D 

contractor, if 

needed. 

C.A.2.7.4 Each site contractor bears 

the cost burden of 

administration and 

implementation.   

I Regulatory Documents and 

Involvement – the D&D contractor has 

the primary responsibility for 

interaction with DOE and regulators.  

The other site contractors will provide 

information and support to D&D 

contractor as related to the regulatory 

involvement process. 

Provide support 

and information 

to D&D 

contractor. 

 

Primary 

responsibility for 

regulatory 

involvement. 

Provide 

support and 

information to 

D&D 

contractor. 

Provide 

support and 

information to 

D&D 

contractor. 

Provide 

support and 

information to 

D&D 

contractor. 

C.A.2 D&D contractor bears the 

cost burden for development 

of documents and regulatory 

involvement. Other 

contractors/users bear 

internal and implementation 

costs. 

I Develop and Submit the Annual Site 

Environmental Report (ASER) - D&D 

contractor is responsible for 

developing the ASER for the D&D 

Project.   

Provide input 

and support to 

D&D contractor. 

 

Develop and 

submit. 

Coordinate 

sitewide 

environmental 

reports. 

Provide input 

and support. 

Provide input 

and support. 

Provide input 

and support. 

C.A.2.7.6 D&D contractor bears the 

cost burden for development 

of documents and regulatory 

involvement. Other 

contractors/users bear 

internal and implementation 

costs 
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PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

P Facilities D&D Activities - For 

example:  Utilities Isolation/re-

routing/optimization, Deactivation, and 

Demolition.  D&D contractor will be 

performing D&D activities: plan and 

implementation. 

Provide oversight 

and support. 

 

 

 

 

 

Coordinate with 

other site tenants/ 

contractors on 

plans for work 

activities, site 

safety, and 

logistics issues.  

Provide 

support, if 

necessary. 

Concur if 

necessary.  

Provide 

support, if 

necessary. 

C.A.2.2 and 

C.A.2.3 

D&D contractor bears the 

cost burden for field work. 

Other contractors/users 

bear internal and 

implementation costs 

P/I Facilities Transfer and Turnover 

activities - USEC is responsible for 

completing the turnover requirements 

per the Lease.  Provides support and 

verification process for DOE 

acceptance of the facilities to ensure 

the turnover requirements are met. 

Support DOE 

with the turnover 

requirements. 

 

 

 

 

Receive 

facilities/services 

as approved by 

DOE. 

Receive 

facilities/servic

es as 

approved by 

DOE. 

Completes 

the turnover 

requirements 

and transfers 

to DOE. 

Provide 

support, if 

applicable. 

C.A.2.7.1 Each contractor shall be 

responsible for the cost 

burden and verification 

process for facilities 

assigned to them by the CO. 

P/I Soils Remediation Activities - D&D 

contractor will be performing soils 

remediation activities: removal 

underground utilities, 

piping/components, slabs, footers, 

and other below grade structures. 

Provide oversight 

and support. 

 

 

Perform soils 

remediation: 

Coordinate and 

notify affected 

tenants/ 

contractors. 

Provide 

support, if 

necessary. 

Provide 

support, if 

necessary.  

Provide 

support, if 

necessary. 

C.A.2.4.2 D&D contractor bears the 

cost burden for remediation 

work. Other 

contractors/users bear 

internal and support costs. 

P/I Groundwater Monitoring and 

Inspection - the D&D contractor is 

responsible for conducting 

groundwater monitoring and 

inspection per the IGWMP.  The ETS 

contractor may perform independent 

monitoring or inspection. 

Perform 

independent 

oversight and 

independent 

monitoring and 

inspection 

activities.  

Coordinate with 

D&D contractor. 

 

 

Perform 

groundwater 

monitoring and 

inspection.  

Coordinate with 

all other site 

tenants/ 

contractors: notify 

USEC, if 

required. 

Provide support 

to ETS for 

independent 

monitoring and 

inspection. 

Provide 

support, if 

necessary. 

Provide 

support, if 

necessary. 

Provide 

support, if 

necessary. 

C.A.2.4.3 D&D contractor bears the 

cost burden for remediation 

work.  ETS contractor bears 

the cost burden if/when it 

performs independent 

activities.  Other 

contractors/users bear 

internal and support costs. 
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PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

P/I Management of Waste - Waste 

generated during Surveillance and 

Maintenance and D&D activities is 

managed by the D&D contractor. 

Perform 

independent 

oversight and 

independent 

monitoring and 

inspection 

activities.  

Coordinate with 

D&D contractor. 

Receives, stores, 

and dispositions 

waste generated 

from D&D Project 

(D&D, FSS, ETS, 

and DOE) 

activities. 

Notify and 

coordinate 

with D&D 

contractor 

related to 

anticipated 

waste 

generation. 

N/A N/A C.A.2.5 D&D contractor bears the 

cost burden for waste 

management program, 

administration, and 

implementation  activities. 

Other contractors/users 

bear internal and support 

costs. 

P/I OSWDF Construction Activities – If 

the construction of OSWDF is not self 

performed, the D&D contractor is 

responsible for the construction 

oversight while a subcontractor 

performs construction. 

Provide oversight 

and support. 

 

Responsible for 

Construction 

Oversight. 

Provide 

support, if 

necessary. 

N/A N/A C.A.2.5.4.2 D&D contractor bears the 

cost burden if Self 

Performed; D&D contractor 

bears the cost burden for 

construction oversight. D&D 

contractor bears the 

construction subcontract 

cost burden if it is 

subcontracted.  

I/S Health Physics and Radiological Site 

Services - D&D contractor is 

responsible for providing health 

physics and radiological site services 

(e.g. Dosimetry program, radiological 

surveys,  monitoring, and PPE).   

Receives 

services from 

D&D contractor.  

Provide input to 

support the D&D 

contractor’s 

budgeting 

requirement. 

Provide oversight 

and support. 

Provides health 

physics and 

radiological site 

services and 

appropriate PPE 

to ETS and FSS 

contractors and 

DOE. 

Receives 

services from 

D&D 

contractor.  

Provide input 

to support the 

D&D 

contractor’s 

budgeting 

requirement. 

 

N/A Dosimetry 

services will 

be provided 

to DUF6 by 

D&D on a full 

cost recovery 

basis. 

C.A.2.7.3 D&D contractor bears the 

cost burden of program 

administration and 

implementation.  Other site 

contractors bear internal 

implementation costs.  

Please refer to the 

Summary of Services and 

Providers of those Services 

at the end of this section for 

Cost Allocations for non-

D&D activities. 
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PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

P Industrial Hygiene Health and Safety 

Services and Equipment – Personal 

protective Equipment, thermal 

equipment, Monitoring Equipment, 

respirators, and Other Services and 

Equipment Related to Health and 

Safety 

Receives health 

and safety 

services and 

equipment 

including (PPE) 

from the D&D 

contractor. 

Provides health 

and safety 

services and 

equipment 

(including PPE to 

all D&D project 

contractors and 

DOE. Specialty 

equipment and 

services (e.g. fall 

protection 

harnesses, 

combustible gas 

monitoring, 

oxygen 

monitoring, noise 

level monitoring, 

etc.) will be 

provided by the 

D&D contractor.) 

Receives 

health and 

safety services 

and equipment 

including 

(PPE)  from 

the D&D 

contractor. 

N/A N/A C.A.2.7.3 D&D contractor will bear 

cost burden for this task; 

however, each site 

contractor is responsible for 

developing health and 

safety plans and procedures 

for its own employees.  

I Security Management (physical and 

personnel security) – FSS contractor 

is responsible for security 

management which includes plans 

and procedures; lock and key 

program; facility registration; 

information security; computer 

security and classification; badging 

(HSPD-12 credentials); and access 

authorization.   

Provides 

necessary 

information to the 

FSS contractor 

to support 

security 

management 

program. 

 

 

Provides 

necessary 

information to the 

FSS contractor to 

support security 

management 

program. 

 

 

Provides 

security 

management 

services to 

DOE and DOE 

contractors. 

Provides 

necessary 

information to 

the FSS 

contractor to 

support 

security 

management 

program.  

Provides 

necessary 

information to 

the FSS 

contractor to 

support 

security   

management 

program. 

C.A.2.7.7 FSS contractor bears the 

cost burden.  Other site 

contractors bear internal 

and implementation cost. 
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PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

S/I Protective Force Services - Protective 

Forces services supporting DOE 

sponsored D&D activities will be 

provided to all site entities  by the 

D&D contractor.  The contractors have 

the responsibilities to provide 

necessary information to support the 

Protective Force services. 

 

Provide 

necessary 

information and 

support, if 

required. 

 

 

 

 

 

 

 

Provide Sitewide 

Protective Force 

services to all site 

entities. This 

includes 

implementation of 

the site security 

plans developed 

by the FSS 

contractor. 

 

 

Provide 

necessary 

information 

(see Security 

Management 

(physical and 

personnel 

security) 

above and 

additional; 

support, if 

required. 

Provide 

necessary 

information 

and support, 

if required. 

Provide 

necessary 

information 

and support, 

if required. 

 

 

 

 

 

 

 

C.A.2.7.7 The D&D contractor will 

bear the cost burden for the 

services.  The other site 

contractors/users will bear 

internal and implementation 

cost Please refer to the 

Summary of Services and 

Providers of those Services 

at the end of this section for 

Cost Allocations for non-

D&D activities. 

S/I Emergency Management and 

Response - Emergency management 

and response, supporting DOE 

sponsored D&D activities, is provided 

to all site entities  by the D&D 

contractor.  The contractors have the 

responsibility to provide support in 

implementation of the emergency 

management program, response, and 

recovery. Pagers for EOC Cadre 

members and radios for emergency 

communications will be provided by 

the D&D contractor as GFS/I. 

Provides 

information and 

support. 

 

 

 

 

 

 

 

 Provides 

Emergency 

Management and 

response 

services. 

Provides 

information 

and support. 

 

Provides 

information 

and support. 

 

Provides 

information 

and support. 

 

C.A.3.0 The D&D contractor will 

bear the cost burden for the 

services.  The other site 

contractors/users will bear 

internal and implementation 

cost.  Please refer to the 

Summary of Services and 

Providers of those Services 

at the end of this section for 

Cost Allocations for non-

D&D activities. 
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PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

S/I Site Utility Services - Utility services 

(sanitary water, sanitary sewage, 

recirculating cooling water, landline 

telephones, plant dry air, electrical 

power distribution, power 

administration, nitrogen system, street 

lights, steam, and utilities inspection) 

for site operations supporting DOE 

sponsored D&D activities are provided 

to all site entities by the D&D 

contractor.  The D&D contractor is 

also required to provide this service to 

DOE approved off site entities.  The 

contractors have the responsibility to 

provide support in implementation of 

utilities services. 

Provides 

information and 

support. 

 

 

 

 

 

 

 

Provides utilities. 

 

 

Provides 

information 

and support. 

 

 

 

 

 

 

 

 Provides 

information 

and support. 

 

Provide 

information 

and support. 

 

 

 

 

 

 

 

C.A.3.0 The D&D contractor will 

bear the cost burden for the 

services.  The other site 

contractors/users will bear 

internal and implementation 

cost.  Please refer to the 

Summary of Services and 

Providers of those Services 

at the end of this section for 

Cost Allocations for non-

D&D activities. 
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PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

S/I Shipping and Receiving Services – 

Receipt of materials at the loading 

dock, entering the information in a 

shared database, and delivery of the 

material to the designated field 

location.  Shipping services via 

commercial carriers is also included. 

Receives 

shipping and 

receiving 

services from 

FSS.  

Responsible for 

quality inspection 

of ETS material.  

Responsible for 

appropriate 

packaging and 

delivery to the 

loading dock 

area of ETS 

items to be 

shipped off-site. 

Receives 

shipping and 

receiving services 

from FSS.  

Responsible for 

quality inspection 

of D&D material.  

Responsible for 

appropriate 

packaging and 

delivery to the 

loading dock area 

of D&D items to 

be shipped off-

site. Responsible 

for shipping D&D 

generated wastes 

and materials, 

operating and 

managing the 

Transportation 

Control Center for 

monitoring 

security sensitive 

and other 

shipments for 

DOE. 

Responsible to 

provide 

shipping and 

receiving 

services to 

DOE and DOE 

contractors 

and subs. 

Services 

include: 

notification to 

the purchasing 

contractor that 

material is 

received and 

ready for 

inspection, 

maintaining a 

shared 

database to 

view and track 

shipment 

status. 

N/A N/A N/A The FSS contractor will bear 

the cost burden for shipping 

and receiving services for 

DOE and DOE contractors 

and subcontractors.  The 

D&D contractor will bear the 

cost of shipping D&D and 

remediation wastes and 

materials. 
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PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I 

Baseline Development Activities – The 
contractor shall provide input and 
support to the DOE to maintain the 
Portsmouth D&D Federal Life Cycle 
Baseline.  In addition, the contractor 
shall be responsible for all aspects of 
the D&D contractor life cycle baseline 
for the Portsmouth D&D project, 
including the Critical Decisions 
process.  The ETS contractor will 
assist DOE in developing and 
maintaining the Federal Life Cycle 
Baseline. 

 

Receives initial 

Federal baseline  

package from the 

D&D contractor. 

Assists DOE in 

maintaining the 

Federal 

Baselione and 

receives 

information from 

other site 

entities.   

Provide input and 

support to the 

DOE to maintain 

the Portsmouth 

D&D Federal Life 

Cycle Baseline.  

In addition, the 

contractor shall 

be responsible for 

all aspects of the 

D&D contractor 

life cycle baseline 

for the 

Portsmouth D&D 

project, including 

the Critical 

Decisions 

process.   

Provides 

baseline to the 

ETS contractor 

to support the 

Federal 

Lifecycle  

Baseline. 

N/A Provides 

baseline to 

the ETS 

contractor to 

support the 

Federal 

Lifecycle  

Baseline. 

C.A.2.7.2 D&D contractor will bear the 

cost burden for the D&D 

project baseline.  The ETS 

contractor will bear the cost 

burden for the Federal 

lifecycle baseline.  The other 

site contractors/users will 

bear internal and 

implementation cost. 

I Public Relations Activities – the D&D 

contractor is primarily responsible for 

supporting the public relations 

activities.  Other site contractors will 

be providing support related to its own 

areas. 

Provide support 

to DOE.  Provide 

support/informati

on to D&D 

contractor. 

Primary 

responsibility for 

public relations 

activities. 

Provide 

support/inform

ation to D&D 

contractor. 

Provide 

support/infor

mation to 

D&D 

contractor. 

Provide 

support/infor

mation to 

D&D 

contractor. 

C.A.2.7.10 D&D contractor will bear the 

cost burden for programs 

and plans and 

implementation.  The other 

site contractors/users will 

bear internal and 

implementation cost. 
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PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I/S Records Management and Document 

Control – Records (archives, newly 

generated, and received) will be kept 

by the FSS contractor.  Every 

contractor is responsible for 

maintaining its records management 

program; however, records generated 

by the other site contractors will be 

sent to the FSS contractor.  FSS 

contractor will provide document 

reproduction services to DOE, ETS, 

and D&D contractor. 

Maintain own 

records 

management 

and document 

control system 

for its oversight 

and DOE 

generated 

documents. 

 

 

Process 

(schedule, box, 

index and turn 

over to FSS any 

records located in 

buildings that are 

being prepared 

for D&D in 

accordance with 

NARA, DOE, and 

FSS site 

requirements. 

Maintains own 

document control 

system for 

internal 

documents. 

 

Provides for 

Records 

Management 

services 

(including 

disposition) 

and document 

reproduction. 

Receives all 

records from 

other DOE 

contractors in 

support of the 

D&D.  FSS 

contractor will 

provide 

document 

reproduction 

services to 

DOE, ETS, 

and D&D 

contractor. 

Sends all 

project  

records to 

FSS 

contractor. 

 

Sends all 

project 

records to 

FSS 

contractor. 

 

C.A.2.7.9 FSS contractor bears the 

cost burden for records 

management program and 

implementation. The other 

site contractors/users will 

bear internal and 

implementation cost. 

I/S Cyber Security – Compliance of cyber 

security program, plans, and 

implementation. 

 

Covered by the 

PPPO 

Receives service 

from FSS 

contractor. 

Provides cyber 

security 

service to D&D 

contractor. 

N/A N/A N/A FSS contractor bears the 

cost burden for cyber 

security. 
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PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I/S Property Management – the D&D 

contractor has the responsibility for 

site wide DOE personal and real 

property management.  The D&D  

contractor is responsible for 

maintaining the FIMS and PIDS 

database by coordinating with other 

site contractors. The D&D contractor 

is responsible for excess property 

disposition. 

Provide 

information to 

D&D contractor. 

 

 

 

 

 

Manage assigned 

real and personal 

property and 

responsible for 

reporting of real 

and personal 

property 

information for 

the D&D project. 

Responsible for 

excess property 

disposition. 

Manage 

assigned real 

and personal 

property and 

provide 

information to 

D&D 

contractor.  

 

Manage 

assigned real 

and personal 

property and 

provide 

information to 

D&D 

contractor. 

 

Manage 

assigned real 

and personal 

property and 

provide 

information to 

D&D 

contractor. 

 

C.A.2.7.11 Contractors will bear the 

cost burden for cradle-to-

grave management of 

assigned real and personal 

properties.   However, the 

D&D contractor will bear the 

cost burden for reporting of 

property management 

information. 

I Fleet Management and Equipment 

Repairs – The D&D contractor is 

responsible for fleet management 

including the GSA vehicles and 

reporting for the D&D project. 

1.  GSA interface 

2.  Fuel and maintenance reporting 

3.  Fleet maintenance scheduling 

4.  GSA lease payment (including 

routine maintenance) 

Coordinate 

vehicle use with 

DOE. 

 

Responsible for 

management of 

assigned vehicles 

and equipment 

including the GSA 

vehicles. 

Additionally, 

responsible for 

reporting for the 

entire D&D 

Project 

Responsible 

for fleet 

management 

of assigned 

vehicles and 

equipment.  . 

N/A N/A C.A.2.7.11 Contractors will bear the 

cost burden for fuel, 

tracking, and repair of 

assigned vehicles and 

equipment.  The D&D 

contractor will bear the cost 

burden for management and 

reporting for Fleet 

Management.   

S Janitorial Services – Janitorial 

services that includes sanitary trash 

pickup, restroom cleaning, and 

shower cleaning will be provided by 

the  D&D contractor. 

Receives the 

services from the 

D&D contractor. 

Provides janitorial 

services for 

facilities specified 

in J-5.  

 Provides 

janitorial 

services  for 

facilities 

specified in 

 J-15 of ISS 

contract.  

N/A N/A C.A.2.2 Each contractor bears the 

cost burden for performing 

janitorial activities for its 

assigned facilities. 



Portsmouth Infrastructure Support Services  

Draft Request for Proposal ;  

DE-SOL-0006421 Section J, Attachment 5 

   

J5-13 

 

PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

S Laundry Services – D&D contractor 

will provide the services to ETS and 

FSS. 

Receives 

services from 

D&D contractor. 

Responsible for 

the laundry 

services – also 

provides laundry 

services for ETS, 

DOE, and FSS. 

Receives 

services from 

D&D 

contractor. 

N/A DUF6 may 

receive this 

service by 

D&D on a full 

cost recovery 

basis.  

C.A.2.7 D&D contractor will bear 

cost burden for this service.  

The other site 

contractors/users will bear 

internal and implementation 

cost.  Please refer to the 

Summary of Services and 

Providers of those Services 

at the end of this section for 

Cost Allocations for non-

D&D activities.   

S/I Pest Control Receives 

services from 

D&D contractor. 

Responsible for 

spraying interior 

and exterior 

adjacent to 

building for pest 

control. 

Responsible 

for pest control 

outside of the 

buildings and 

interior of 

assigned 

facilities. 

N/A N/A C.A.2.2 D&D and FSS are 

responsible for the cost 

burden for the service they 

provide. 
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PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

S Mail Service – FSS contractor 

provides the central pick up and drop 

off service.  Each contractor is 

responsible for its internal mail 

services. 

Receives service 

from FSS.  

Responsible for 

dropping off ETS 

outgoing mail 

and retrieving 

ETS incoming 

mail from the 

designated 

central drop off 

point. 

 

 

 

 

Receives service 

from FSS. 

Responsible for 

dropping off D&D 

outgoing mail and 

retrieving D&D 

incoming mail 

from the 

designated 

central drop off 

point. 

 

 

Provides mail 

service to 

ETS, D&D, 

and DOE. 

FSS will 

deliver 

incoming mail 

to a central 

drop off point 

where it will be 

picked up by 

the D&D 

Project 

contractors.  

The D&D 

Project 

contractors will 

drop off mail to 

the central 

drop off point 

for outgoing 

mail. 

N/A  

 

N/A 

 

N/A FSS contractor will bear 

cost burden for central pick 

up and drop off service. 

S Training Service – FSS contractor 

provides the general site training for 

ETS, DOE, and D&D Contractor. (i.e. 

GET, RW1, RW2, & Security) Also 

provides ES&H training for FSS 

employees and its subcontractors.  

See Section J Attachment 18, Training 

Matrix, for additional information. 

Receives service 

from FSS and 

D&D contractors. 

Receives service 

from FSS. 

Provides D&D 

specific training.  

Provides ES&H 

training to DOE 

and ETS. 

Provides 

training 

service to ETS 

and D&D 

contractors, 

DOE, and 

other site 

users. 

N/A Receives 

service from 

FSS and 

D&D. 

 FSS contractor will bear 

cost burden general site 

training and D&D contractor 

will bear cost burden for 

D&D specific training. 
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PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I Consolidated Financial Statement and 

D&D Fund Support. 

Prepares 

Consolidated  

Financial 

Statement and 

provides D&D 

Fund Support for 

DOE. 

Provides 

information and 

support to ETS. 

Provides 

information 

and support to 

ETS. 

N/A N/A  ETS contractor will bear 

cost burden for this task. 

I Technical Support for Annual Report 

to Congress on Environment, Safety, 

and Health Conditions. 

Prepares the 

Annual Report to 

Congress. 

 

 

 

 

Provides 

technical support 

to DOE for 

Annual Report to 

Congress on 

Environment, 

Safety, and 

Health 

Conditions. 

Provides 

information 

and support to 

D&D 

contractor. 

Provides 

information 

and support 

to D&D 

contractor. 

Provides 

information 

and support 

to D&D 

contractor. 

C.A.2.7.3 ETS will bear cost burden 

for this task. 

I Fleet Reporting Administration  – The 

D&D contractor is responsible for all 

fleet reporting into the FAST database 

for all GSA, GFE and commercial 

leases. 

 

 

Coordinate 

vehicle use with 

DOE. 

 

Responsible for  

reporting data 

into the FAST 

database. Data 

will include, 

vehicle class, fuel 

type, age by 

class, total lease 

costs per vehicle 

class, indirect 

(bulk material 

cost, personnel 

rates etc.,) per 

class, annual 

mileage totals per 

class and 

proposed future 

purchases per 

vehicle class.  

Responsible 

for reporting 

data to D&D 

for 

incorporation 

into the FAST 

database and 

coordinating 

vehicle 

information 

with the D&D 

contractor. 

N/A N/A C.A.2.7.11 Contractors will bear the 

cost burden for fuel, tracking 

and lease costs  of assigned 

GSA vehicles and 

equipment.   

 

The D&D contractor will 

bear the cost burden for 

reporting Fleet 

Management.   
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PORTSMOUTH PROJECT SERVICES AND INTERFACE ACTIVITIES 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

 S In support of the DOE/GSA  MOA for 

Vehicle Consolidation at PORTS, the 

D&D Contractor shall be responsible 

for providing all aspects of routine 

garage vehicle maintenance 

(preventative and corrective), and 

shall also facilitate any required off-

site damage repairs caused by 

accidents or other causes for all 

Portsmouth Site GSA tagged vehicles.  

 

 

Responsible for 

Coordinating 

vehicle 

maintenance 

with the D&D 

Contractor   for 

all GSA assigned 

vehicles  

 

Provide routine 

and preventive   

maintenance of 

all GSA tagged 

vehicles for the 

Portsmouth  Site 

Responsible 

for 

Coordinating 

vehicle 

maintenance 

with the D&D 

Contractor for 

all GSA 

assigned 

vehicles 

N/A  BWCS 

Responsible 

for 

Coordinating 

vehicle 

maintenance 

with the D&D 

Contractor  

for all GSA 

assigned 

vehicles 

C.A.2.7.11 D&D Contractor will bear the 

cost burden for routine, 

preventive, and corrective  

maintenance of  GSA 

tagged vehicles 

The FSS contractor will bear 

the cost burden for reporting  

Fleet Management 

 

Each Site Contractor will be 

responsible  and bear the 

cost burden for corrective 

repairs facilitated by the 

D&D Contractor  relating  to 

vehicle accident  damages 

for all GSA vehicles 

assigned to their contract.   

S Environmental Management System 

(EMS) 

Provides EMS 

Issues/ 

requirement  

information to the 

D&D contractor.   

Designated lead 

for coordinating 

sitewide EMS 

issues and 

requirements. 

Received input 

from  

Provides EMS 

Issues/ 

requirement  

information to 

the D&D 

contractor.   

Provides 

EMS Issues/ 

requirement  

information to 

the D&D 

contractor.   

Provides 

EMS Issues/ 

requirement  

information to 

the D&D 

contractor.   

DOE O 436.1  
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Summary of Services and Providers of Those Services 
 

Service Description 
Work 

Authorization # 

Work for 

Others # 

Receiving 

Company 

Providing 

Company 
Invoicing Protocol 

Environmental Engineering 

Support for the Lead Cascade 

814228 495730 USEC - ACP FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC-

ACP for the service.   

Technical Support for the Lead 

Cascade 

813653 495730 USEC - ACP FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

Analytical Services Support 814084 495730 USEC - ACP  FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

Analytical Services Support   BWCS FBP FBP invoices (by appropriate 

CLIN/PBS) DOEfor the fully 

burdened cost of providing the 

service. 
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Service Description 
Work 

Authorization # 

Work for 

Others # 

Receiving 

Company 

Providing 

Company 
Invoicing Protocol 

HP-IH Support 813925 495730 USEC - ACP  FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

Dosimetry Support   BWCS FBP FBP invoices (by appropriate 

CLIN/PBS) DOE for the fully 

burdened cost of providing the 

service. 

Laundry   BWCS FBP FBP invoices (by appropriate 

CLIN/PBS) DOE for the fully 

burdened cost of providing the 

service. 

Radiation Lab/I&C Support 814283 495730 USEC - ACP  FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

Records Management/Document 

Control 

813749 495730 USEC - ACP ISS 

FBP 

FBP and ISS will include 

backup information and 

summary required by DOE to 

support full cost recovery of the 

services provided to USEC – 

ACP.  DOE will then invoice 

USEC-ACP for the service.   
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Service Description 
Work 

Authorization # 

Work for 

Others # 

Receiving 

Company 

Providing 

Company 
Invoicing Protocol 

Fire Services/Emergency 

Management Support for ACP 

813894 495730 USEC - ACP FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC-

ACP for the service.   

Fire Services/Emergency 

Management Support for DUF6 

  BWCS FBP FBP invoices (by appropriate 

CLIN/PBS) DOE for the fully 

burdened cost of providing the 

service.   

Fire  Services/Emergency 

Management Support for 

Maintenance , Testing & Repair 

Activities 

813873 495730 USEC - ACP  FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

Training Support for ACP 813635 495730 USEC - ACP  FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

Telecommunications Support 813648 495731 USEC - ACP  ISS ISS will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC-

ACP for the service.   
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Service Description 
Work 

Authorization # 

Work for 

Others # 

Receiving 

Company 

Providing 

Company 
Invoicing Protocol 

Security Support 813668 495730 USEC - ACP ISS ISS will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

Process Services Mass 

Spectrometry Support 

813958 495730 USEC - ACP FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

Scale Repair & Calibration 814152 495730 USEC - ACP  FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

Non-Destructive Assay (NDA) 

Measurement Support 

814043 495730 USEC - ACP  FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

Quality Control/Code Inspection 

Support for LC 

814056 495730 USEC - ACP  FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 
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Service Description 
Work 

Authorization # 

Work for 

Others # 

Receiving 

Company 

Providing 

Company 
Invoicing Protocol 

Radiation Lab/Instrument 

Calibration  (X-720 I&C M&TE) 

Support 

813686 495730 USEC - ACP FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

Model 12B Cylinder Transport 

Support 

814188 495730 USEC - ACP FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

NMC&A Support for the Lead 

Cascade 

813989 495730 USEC - ACP  FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

NMC&A Support for the 

Commercial Plant 

814009 495730 USEC - ACP  FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC 

NMC&A Support for DUF6   BWCS FBP FBP invoices (by appropriate 

CLIN/PBS) DOE for the fully 

burdened cost of providing the 

service.  DOE invoices BWCS 

for the service. 
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Service Description 
Work 

Authorization # 

Work for 

Others # 

Receiving 

Company 

Providing 

Company 
Invoicing Protocol 

Utilities (Distributed/Allocated 

Site Services) 

813480 495730 USEC - ACP  FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC-

ACP for the service.   

Utilities ((Distributed/Allocated 

Site Services) 

  BWCS FBP FBP invoices (by appropriate 

CLIN/PBS) DOE for the fully 

burdened cost of providing the 

service.   

Purchased Power for ACP 913480  USEC - ACP DOE DOE will invoice USEC – ACP 

in accordance with Section 

2.1.1 of Work Authorization 

813480. 

Purchased Power for DUF6   BWCS DOE DOE will obligate appropriate 

PO11X funding to the OVEC 

Power Contract. 

Natural Gas Supply for ACP 814115 495731 USEC - ACP FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC-

ACP for the service.   

Natural Gas Supply for BWCS   BWCS FBP DOE will obligate appropriate 

PO11X funding to the natural 

gas contract. 
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Service Description 
Work 

Authorization # 

Work for 

Others # 

Receiving 

Company 

Providing 

Company 
Invoicing Protocol 

HSPD-12 Security Badging 815218 495731 USEC - ACP ISS ISS will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP.  

DOE will then invoice USEC-

ACP for the service.   

ACP-Oak Ridge Mass 

Spectrometry 

813646 495730 USEC – ACP OR FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – ACP OR.  

DOE will then invoice USEC-

ACP for the service.   

PORTS Source Special Nuclear, 

and/or Byproduct Material Project 

815763 495729 USEC - GS FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – GS.  DOE 

will then invoice USEC-GS for 

the service.   

Cylinder Yard Equipment 

Maintenance Services – Includes 

Instructions for Inspection & 

Testing and Periodic Maintenance 

of Cylinder Handling Equipment 

  BWCS FBP FBP And BWCS will 

coordinate testing and periodic 

maintenance service activities 

within FBP standard hours of 

operations. FBP will submit 

invoices (by appropriate 

CLIN/PBS) to DOE for the 

fully burdened cost of providing 

the service. 
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Service Description 
Work 

Authorization # 

Work for 

Others # 

Receiving 

Company 

Providing 

Company 
Invoicing Protocol 

Miscellaneous services for cylinder 

maintenance and/or repair where 

services are deemed more suitably 

performed in FBP facilities and 

general technical support in 

association with cylinder 

maintenance/repair 

  BWCS FBP Any required support service 

will be reviewed between FBP 

and BWCS to address specific 

issues/requirements and 

budgetary estimate will be 

provided. The DUF6 contractor 

and D&D contractor will 

coordinate cylinder 

maintenance activities as to not 

interfere with D&D contractor 

operations. FBP will submit 

invoices (CLIN6, PBS PO-

011X) to DOE for the fully 

burdened cost of providing the 

service. 

Electric Heaters - Provide Fostoria 

30kW electric heaters with 480 vac 

power cables and plugs currently 

located at PORTS to be transported 

to Paducah. 

844154 05000829 USEC-GS FBP FBP will include backup 

information and summary 

required by DOE to support full 

cost recovery of the services 

provided to USEC – GS.  DOE 

will then invoice USEC-GS for 

the service.   

 


